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JFK - John F. Kennedy International Airport (Activities)
Airside pavement at JFK for de-icing and SWAP - Hangar 12 site 04/12/2010 - 11/01/2011

Project Initiative Description Status Start Finish

Demolition of Existing Hangar
#12 site.

Demolish and re-develop the
former hangar's footprint for an
as yet to be determined airside
use.  Existing "non-movement"
PANYNJ controlled ramp,
including the Radiant De-icing
facility, will continue in its
current function.

Demolition work is ongoing.
Revised forecast for completion
date is now the end of October,
2011 as per PANYNJ.

04/12/2010
A 10/31/2011 

Limited Availability of Hangar
#12 site.

Availability of Hanger #12 site
limited to certain size aircraft
due to pavement weight and
other restrictions.

Limited Availability of Hanger
#12 site upon completion of
Demolition.

11/01/2011 11/01/2011 

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs). 

http://www.naco.faa.gov/d-tpp/1111/00610AD.pdf

